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12 February 1964

MEMORANDUM FOR: Chief, Development Branch /9,‘?

SUBJECT: Multiple Image Correlator Contract

1. Negotiations for a "Feasibility Demonstration of the
Multiple Image Correlator (Mark I)" have not been completed as of this
date and it is evident that the proposal will not be resubmitted by the
contention that personnel are not
25X1A available for this demonstration due to the urgency of work now being
carried out for Air Force contracts.

25X1A 2. Attempts to ha.ve- correct their original proposal cost

25X1A and up-date their proposal have met with rejection from In
addition, since there is no research and development connected with
this effort, Logistics has requested a fixed-price contract instead
of the cost-plus-fixed-fee contract as submitted originally. Requests
for an up-dated proposal have been made on a continuing basis since
19 November 1963, the Staff Study was completed on 7 October 1963.

25X1A L ) , ) _
3. To date, it is evident that Bl o o interest in presenting
2EXAA & feasibility demonstration of the instrument. Approximately | RSX1A
has been expended on this concept, with associated equipment, and no
- support seems to be forthcoming from|unless they are assured that

a continued program will be pursued. ' This continuation is not
considered possible until further study of the instrument is undertaken.
25X1A
4. A meeting has been arranged with Messrs _25X1A
jfor 21 February 1964 to discuss the status of
the proposal or the possibility of packaging and delivery of the
instrument to NPIC.

25X1A
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